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KANSAS CITY DISTRICT
UNIMATIC MANUFACTURING, NJ

LABOR BREAKOUT FOR MONTH:

Individual

Location

KRIS A HUBER KANSAS CITY DISTRICT

TOTAL LABOR:

PROGRESS REPORT

Function Hours
CONTRACT SPECIALIST 4.00
34.00

FOR OFFICIAL USE ONLY (FOUO)

Labor Amount

$4,462.00

Page:
Date:
Time:

221
03~JAN-2017
11:56:03



Unimatic Superfund Site OU1 RD: Progress Report for EPA Region 2

Site: Unimatic Groundwater Contamination — Phase: | Remedial Design

NJD002164796 OU1 Building and Soils
Bill No.: | 27082301 #01 | IA No.: DW96959082 (P2-463300) | IAG Expiration Date: | 10 November 2021
Reporting From: To: EPA RPM: USACE PM:
Period: 15 Nov 2016 03 Jan 2017 Trevor Anderson Amy Darpinian
Work Performed
Narrative Initiate project work, management resources and schedule.
Meetings e  Monthly progress calls will be scheduled after contract award.
Key e TAG accepted. Project Execution Plan presented at Acquisition Strategy Board on 3 Jan 2017 and approved
Milestones on 18 Jan 2017.
Completed o Initiate review AE contractor’s qualifications to evaluate best qualified firm.
Projected Work
Narative e Focus is on task order award.
Meetings e  Monthly progress calls to be scheduled after contract award.
Key e Interviews with AE’s in early February. Send out RFP by 17 February.
Milestones e USACE develop government estimate. Contractor submit proposal. Negotiations, Review and task order
Projected award,

e  Draft project schedule to be submitted after task order award.

Issues

GREEN

GREEN

GREEN for project data gap review and work plan preparation. Funding plan submitted January 2, 2017 to EPA.

Adequate funds available for in house team work for task order award and review of contractor’s work plans.

Obligations Plan (FY17 and FY18)

Planned Date Actual Date Notes
Contract
tbd $225,000 June 2017 Task order mod to add funds for field work.
tbd $200,000 March 2017 Award new task order.
Scope of Work Summary

The USACE KCD shall oversee the contractor’s investigations and remedial designs for the Unimatic Superfund Site OU1 Building & Soil.

Project Development Team

Name Responsibility Name Responsibility
Amy Darpinian Project Manager Paul Speckin Engineer
Wendy Stonestreet Chemist Molly Boughan Geologist

January 31, 2017

Amy Darpinian, Project Manager

816-389-3897
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Unimatic Superfund Site Soil/Bldg RD
DW95908201; P2: 463300
Funds Availability

FY17Q1 FY17Q2 FY17Q3 FY17Q4
Bill#] 1 2 | 3 | 4 5 6 7 8 | 9 10

Item Dec-16 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Totals
Travel Expenses -
Other: Reproduction Services -
Departmental Overhead 1,364.54 1,364.54
Administrative Overhead 388.42 388.42
Labor 2,729.04 2,729.04
COE Subtotal 4,482.00 - - - - - - - - -
USACE Cumulative 4,482.00 4,482.00
Funding Received-USACE 50,000
Cumulative Funds Received-USACE 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000 50,000
Contract -
Contract Cumulative -
Funding Received-Contractor 200,000
Cumulative Funds Received-Contractor 200,000 200,000 200,000 200,000 200,000 200,000 200,000 200,000 200,000 200,000
Total IA Funds Received 250,000 250,000 250,000 250,000 250,000 250,000 250,000 250,000 250,000 250,000
Total This Period: 4,482 - - - - - - - - -
Cummulative Total: 4,482 4,482.00
Remaining To Bill 245,518
Projected 4,482.00 12,482 20,482 28,482 66,482 104,482 142,482 180,482 218,482 256,482
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